
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:01 PM
Run date

Time

Reviewer: Awal, Mohammad 04-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 257 Date: 19-May-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 02:30 PM Break: 00:30 Over Time:

Const Calendar Day: 714

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, strong wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #356 Tower Cleaning

May 19, 2014

SAS – Tower
Weather: clear, strong wind, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonTowerForeman
Victor HernandezTowerCleaning exterior
Jose Avilla Jr.South ShaftCleaning exterior 77-89m
Carlos MontejanoSouth ShaftCleaning exterior 77-89m
Javier MedinaSouth ShaftCleaning exterior 77-89m
Danny Schwartz@131mCleaning interior
Guillermo LimonTowerCleaning interior
Rogelio RodriguezEast ShaftCleaning exterior 77-89m
Aurelio RodriguezEast ShaftCleaning exterior 77-89m
Luis JimenezTowerCleaning interior
Fabiano RodriguezEast ShaftCleaning exterior 77-89m

Certified Coating:
PaintersLocationDescription
Rafael Serano139m/143m interiorPrepping/touch up
Cory Reese139m/143m interiorPrepping/touch up

Atlantic Plant Services:
PaintersLocationDescription
Ernie Solon South Shaft interior 77mPrepping for painting
Juan VillalobosEast Shaft interior 99mPrepping for painting
Johnny FagundesEast Shaft interior 99mPrepping for painting
Jeffrey GreshanSouth Shaft interior 77mPrepping for painting
Anwar AzeezSouth Shaft interior 77mPrepping for painting
Daniel RosalesSouth Shaft interior 77mPrepping for painting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 257 Date: 19-May-2014 Monday

(See attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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